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CONFIDETIAL - SEGp

Office of Commmications . | ; 18 December 1953
Attn: Chief, Bogineering Division

Chief, Contract Branch

Gontractor's Requoept for Contract Amendment mwaging Cont of
Contract xs-ssah,ﬁ

25X1

- 1. Reference is made %o the attached copy of letter,
dated November 20, 1953 from and 25X1
| .5 vequesting & contract swmendwent to Contrsct 25X1
X0-88k increasing the amount of said contract by the sum of :
$1.,058.30.

2, The Contractor's request for an wward revieion of
the eontract emount ig bused on the contention that the
terrain encountered at ceritin particular tower aites wae
such that additional iustallevion couts were necessary, over
and above thoge quoted in the Contrsctor’s bid for the contract
work. The Contractor stetes the installation costs quoted
in hieg bid were based on "normal” terrain, indtemuch zs the
sites bad not been decided upon ot the time of negotiation
of Contract M?th .

3. Youwr comment is reguested with respect to the Cone
tractor's contention that the tower gites in question were
in terrain which could not be considered "normal” for the
geographical area involved and the type of physical installs-
tion contracted fuy under Contract 6-8%4, In addition, if
you ore of the opinion that ebnormally difficult imstallation
conditions did exist at the tower gites in question, your
comment is requested with reopect to terrsain conditions which
vere epcountered at tower sites not in question, with a view
towvards determining whether terrain copfitions at such other
tover sites were sueh as to have compenssted for the inorensed
installistion conts of the tover siter in guestion by decresged
costa st other tower siton.

4. By lettey duted Decembér 1, 1953, copy sttached horeto,
the Contractor hag requested an extension of Contract XG-8%h
to Pebruary 28, 165k. Mthngh Contract X0-894 staten that
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complete delivery and installation shall be aee ‘
Tplete , ) chadl lighed ;
later thon Pebruary 1, 1953, the Contrastor gtates thnt beorse
of the non-availability of installation could 25X1
pot be canpleted. The Contractor {s, therefore, requesting
on oxtension of the contract to February 28, 1954, Your
corments on this extension are requegted,

25X1

Enels: (2)

10/PD/CB/CFK 4L (18 Dec 53)
Dietribution:

1 ~ X6-894%

1 - Chreno

1 « Follow~up
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